

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	6 July 2026
Team ID	
Project Name	BookStore
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a new user, I can register using my name, email, phone number, and password.	3	High	Team
Sprint-1	User Login	USN-2	As a registered user, I can log in securely to access the bookstore.	2	High	Team
Sprint-1	Browse Books	USN-3	As a user, I can browse books by category and search for books.	3	High	Team
Sprint-2	Book Details	USN-4	As a user, I can view detailed information about a selected book.	2	Medium	Team
Sprint-2	Shopping Cart	USN-5	As a user, I can add or remove books from my shopping cart.	5	High	Team
Sprint-3	Checkout & Orders	USN-6	As a user, I can place orders and view my order history.	4	High	Team
Sprint-3	Admin Book Management	USN-7	As an admin, I can add, edit, and delete books.	5	High	Team
Sprint-4	Order Management	USN-8	As an admin, I can manage customer orders and update order status.	3	Medium	Team
Sprint-4	Dashboard & Analytics	USN-9	As an admin, I can view sales statistics and dashboard reports.	4	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed	Sprint Release Date
Sprint-1	20	6 Days	03 Jul 2026	08 Jul 2026	20	08 Jul 2026
Sprint-2	20	6 Days	09 Jul 2026	14 Jul 2026	20	14 Jul 2026
Sprint-3	20	6 Days	15 Jul 2026	20 Jul 2026	20	20 Jul 2026
Sprint-4	20	6 Days	21 Jul 2026	26 Jul 2026	20	26 Jul 2026

Velocity:

The project follows an Agile development approach with four sprints. Each sprint contains approximately 20 story points, completed within 6 working days. This planning ensures timely feature delivery, continuous testing, and smooth integration of frontend and backend modules. Let's

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burndown chart is used to monitor the remaining work during each sprint. It helps the development team visualize project progress, identify delays early, and ensure that sprint goals are achieved on schedule. Throughout the development of Readora Bookstore, the burndown chart was used to track completed story points against the planned sprint timeline!

Reference:

<https://www.atlassian.com/agile/scrum>

<https://www.atlassian.com/agile/project-management>

<https://react.dev>

<https://expressjs.com>

<https://mongoosejs.com>

<https://www.mongodb.com>

<https://redux-toolkit.js.org>

<https://vitejs.dev>